+	Seq	Description	Туре	Start Date	End Date	Owner I	Ouration(OffDay 10 Sep	11 Sep	12 Sep	13 Sep	14 Sep	15 Sep	16 Sep	17 Sep
	1	□ 🔁 22-PROJECT117	Project	2018-09-11	2018-09-16	null	5	0		50% PI	ROJECT1	17			
	1.1	⊡ 🖨 23-Ram	Milestone	2018-09-11	2018-09-14	null	3	2	50%	Ram					
	1.1.1	☐ 🔁 26-sadadsad	WBS	2018-09-11	2018-09-13	null	2	1	56 %da	adsad	b				
	1.1.1.1	28-act1	Activity	2018-09-11	2018-09-16	null	5	2		50%	act1				
	1.1.2	27-dsdadad	Activity	2018-09-13	2018-09-14	null	1	1		+	d 90′a dad				
	1.2	☐ € 24-dsfdsfsfsf	Milestone	2018-09-11	2018-09-12	null	1	0	d 9f dsfsf						
	1.2.1	29-Code1.1 Descript	WBS	2018-09-11	2018-09-12	null	1	1	668 e1.1						
	1.3	☐ € 25-dsfdsfdsfsf	Milestone	2018-09-11	2018-09-16	null	5	2		50%	dsfdsfdsfs	sf			
	1.3.1	☐ 🖨 30-dadsadsad	WBS	2018-09-11	2018-09-12	null	1	1	dadsads						
	1.3.1.1	32-hghgjg	Activity	2018-09-13	2018-09-14	null	1	1		Ļ	513h gjg				
	1.3.1.2	33-Act121 Descrip	Activity	2018-09-15	2018-09-16	null	1	0					A 68621 D		
	1.3.1.3	34-Act122 descrip	Activity	2018-09-15	2018-09-16	null	1	0					A011 22 d		
	1.3.1.4	35-Act123 Descrip	Activity	2018-09-15	2018-09-16	test3,salesledger,ra	1	0					Acti23 D		
	1.3.2	31-sdsadsad	WBS	2018-09-11	2018-09-12	null	1	1	5d%adsa	3					
This	document is	created with dhtmlx library: http:	//dhtmlx.com	1											